



Master Plan Document

- Master Plan Document Composition
 - In addition to the graphical layouts
 - Community Participation Plan and Summary
 - Community Profile and Previous Plans
 - Identification of Priority Projects
 - Environmental Learning Center Layout and Programming Analysis
- Will need your review before DOS review.
 - Expected late summer


Task	Brief Task Description	Percent of Completion
1	Project Initiation Meeting	100%
2	Project Advisory Committee	100%
3	Procurement of Consultant (if applicable)	100%
4	Consultant Selection and Compliance with Local Procurement Requirements	100%
5	Subcontract Preparation and Execution	100%
6	Project Advisory Committee Meetings	30%
7	Preparation of a Community Outreach/Participation Plan	80%
8	Review of Community Planning and Waterfront Revitalization Initiatives	60%
9	Community Profile	90%
10	Community Workshops	30%
11	Identification of Priority Waterfront and Community Revitalization Projects	5%
12	Draft Master Plan	13%
13	Environmental Learning Center and Programming Analysis	0%
14	Final Master Plan	0%

CITY OF PLATTSBURGH | HARBORSIDE MASTER PLAN





























Draft Master Plan

Phase 4 – Traditional Playground








OUTLOS DI ATTODI DOLLI LIA DO ODOLOS LA LOTTO DI ALI























Next Steps

PAC MTG #5

- Focus: Environmental Learning Center
 - Final Draft Layout and Programming
- Date: July / August <u>TBD</u>
 - Committee Availability?

CFA APPLICATION

- Due July 29, 2022
- Request funding for Phase 1 Harborside Implementation
- Awards Notification: December 2022

B&L TEAM

- Final adjustments to Site Layout
- Work with A&C, Hadley Exhibits, and 4ward Planning on Environmental Learning Center Analysis
- Assemble Draft Plan Document
- Prepare CFA Application

CITY OF PLATTSBURGH | HARBORSIDE MASTER PLAN

